Table 1 Cleanup

D

Planned Target

Work -
ork Area Activity Start Finish Status Comments
The distribution of mine waste sediment shall be based
e . on visual observation, XRF analysis of soils for arsenic and
1A Segment 1  [Additional sampling on the West Jordan pro 4/1/2014 5/16/20: Comple N
¢ = PHDE property R /16/2014 gupeE lead, and laboratory analysis on select confirmation
ples for arsenic and lead.
1B Segment 1  |Draft a Characterization/Removal work plan 4/1/2014 4/17/2014 | Complete Plan provided as dictated in the DOGM Division Directive
1c | Segment1 [Site visit with DWQ, DOGM and DERR 4/9/2014 Plowreguiatorman opporiunity toisea thessite i fesor
and ask guestions.
10 Segment 1 _ [Regulatory review of Cleanup Plan - Segment 1 4/18/2014 4/30/2014 | Compl b of joint review between the three agencies
1€ gl 1 |Obtainc from DOGM, DWQ and DERR 4/22/2014 4/30/2014 | Comp Obtain comments from the agencies on Cleanup plan
1F Segment 1 Revise work plan and address Agencies comments 4/22/2014 5/14/2014 | Complete for joint review between the three agencies
Regulatory approval of recommended action levels for
arsenic, excavation and removal of material,
1 i T cl Plan - t 1 4 7, C [l 2 .
16 Obtain y approval of Cleanup Plan - Segmen 4/21/201 /3/2014 emplate transportation of material, final deposition of removed
material, and restoration of the drainage.
. Initial step is to prevent add | mine waste sedi
i i 7
2A Segment 1  fIncrease desilting capacity at the Kennecott property line 7/7/2014 /8/2014 Complete fram migrating off Rio Tinto property.
The removal of mine waste sediment will commence just
downstream of the desilting basins that are to be
. constructed. From this point the removal will continue
S d fi - 1 7 4 let
L g fom = /52014 /15020 Camplat | downstream to the property line, thus preventing further
migration of mine waste sediment off of Rio Tinto
property.
1F Segments 2-4 of Cleanup plan for - Segments 2 - 4 7/18/2014 11/20/2014 | Complete Plan provided as dictated in the DOGM Division Directive.
Replacement of Riprap material will be further protect
2C Segment1  |Reconstruct riprapped channel in - Segment 1 9/15/2014 9/23/2014 | Complete [the stream bottom from erosion and restore the site to
its previous condition.
Regulatory approval of recommended action levels for
arsenic, excavation and removal of material,
S i i Resul 1 1 3 3
1G gl 2-4 |Obtain Reg y approval of work plan 12/19/2014 2/19/2014 | Complete \ransportation of material, final depusition of removed
material, and restoration of the drainage.
R ing immediately d eam of the desilting
20 1 |Reseedi d areas in - 1 9/23/2014 9/23/2014 | Complete |basins will minimize offsite migration of fines during a
storm event.
Removal of sediments found upstream of the desilting
3A Segments 2-4 R di from - Segi 2-4 7/21/2014 9/11/2014 | Complete |basins will minimize the loading and the maintenance of
the basins.
B o desi h I-s 94 7/28/2014 11/26/2014 | ¢ it Regrading of the disturbed area will allow for natural
5 Segments 2- econstructirainage chanpel - Segments 2- / OMPIELe | vater flow and will be done concurrent with removal.
Revegetation of the drainage found upstream of the
3C Segments 2-4 |Reseed impacted areas in - Segments 2-4 11/18/2014 | 11/26/2014 | C desilting basins will minimize the loading and the
1ce of the basins.
Detailed report giving removal quantities as well as the
4A Segments 1-4 |Submit post removal report 11/27/2014 2/6/2015 Complete |test results of the cleaned surface. - This work is in
process and progressing on time.
4B Segments 1-4 |Obtain Regulatory approval of post removal report 2/6/2015 In Process |Regulatory approval of the post removal report
¥ 3 Includes daily inspection of all five leach pads and the
I t leach t | til trol:
4Cc Segments 1-4 nspect feach pads and stormwater controls daily until permanerit controls 4/1/2014 In Process [associated stormwater controls until approval is obtained

are installed

to decrease the frequency

Projected dates

* Monthly project updates will be provided on the 15th of each month, until the cleanup is complete. If Barneys deviates from the attached schedule, Barneys and Agencies will discuss any needed action at
the agencies request.
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KENNECOTT BARNEYS CANYON MINING CO

HEAP AND DRAINAGE INSPECTION

Februar v 2015

HEAPS: SLOPES AND CONTAINMENTS PROPERTY CONTAINMENT
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NC = No Change in Conditions




Barneys Canyon Heap Pad and Drainage Inspection
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Heap Leach Pads (BC1 thru BC5):
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Liquids flowing off the lined pad
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Uncontained perimeter drainage
Moderate to significant erosion to
perimeters
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Barneys Canyon Heap Pad and Drainage Inspection
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Heap Leach Pads (BC1 thru BC5):
No heap material or liquids flowing off the
lined pad

2 Heap material flowing off the lined pad

3 Liquids flowing off the lined pad

Perimeter Drainage:

1 Perimeter drainage in good order and
containment of storm water behind
permitted dams

2 Uncontained perimeter drainage

3  Moderate to significant erosion to
perimeters



